

Construction Monitoring Report No. 3

Project: Cottonwood Solar I
Site visit: September 24, 2026
Report date: September 30, 2026

1. Progress

Workstream	% complete
Piles and trackers	96%
Modules installed	88%
Inverters set	100%
Project substation	85%

2. Schedule Update

The main power transformer passed factory acceptance testing in August 2026 and was delivered to the site on September 18, 2026. Installation is under way. We forecast the placed-in-service date on or about November 30, 2026, unchanged from our July 31, 2026 report.

We consider achievement of placed-in-service in calendar year 2026 likely.